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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of January 20 to January 26, 2019
Headliner

THIRD FLOOR CONSTRUCTION CONTINUES
Project Status: The project remains on-schedule for a May 27, 2020 substantial completion.
Building Construction Status:
First Floor
Complete
Second Floor
Complete
Third Floor
Forming and placing reinforcing for the third floor continues. Concrete placement was delayed this week due to the
heavy snowfall of last weekend. However, forming and placement of reinforcement continued in forward fashion.

Two concrete pours are scheduled next week and the third and final pour on floor-3 is currently scheduled on
January 30th, weather permitting.
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Photos showing second-floor (foreground) third-floor (background)

Column Construction

Column construction is underway between the 3rd and 4th floors. (See photo)



Column construction underway
Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work



Installation of the underground duct bank in Triangle Lane continued throughout the week and is approximately 90-
percent complete. The contractor plans to wrap-up underground work on Triangle Lane this upcoming week,
weather permitting.

See Chart below for Verizon schedule.

Verizon Underground Conduit Installation

Location Start Date Estimated Complete
Triangle Lane January 7, 2015 February 4, 2015
Reedie Drive to Lot 13

Town Plaza

Work on the Town Plaza, located south of Reedie Drive, has started. The contractor has pursued demolition of
existing concrete, installation of silt fence, and is ready to commence rough grading. This work will continue in-
earnest as soon as the snow clears.

The Town Plaza will include an amphitheater, stage, elevated walkways to Georgia Ave and to the WMATA Tower, as
well as Art. Future reports will detail construction updates.

All work associated with the Town Plaza is scheduled to be complete by May 2020, at building opening.
Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.
Upcoming and Ongoing Activities

¥ Continue construction of third-floor
¥ Commence form work for fourth-floor, weather permitting
v" Town Plaza (South of Reedie Drive)
o Demolition of Concrete
o Excavation and haul-off
o Rough grading
v Utility construction (NIGHT WORK) in Triangle Lane will continue, weather permitting
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Project Milestone Schedule
Activity

Demaolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Square

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Move-in (occupancy)

Completion Date

Complete
Complete
Complete
Complete
Complete
February 2019
Fall 2015
September 2015
October 2015
Spring 2020
May 2020
Summer 2020
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Visit Wheaton Revitalization Project page to learn more.
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